Gantt Project 05-May-2019

http://

Project manager

**Project dates** 30-Apr-2019 - 15-Jun-2019

Completion0%Tasks27Resources0

Gantt Project 05-May-2019

2

## Tasks

Name	Begin date	End date	
Overall Porject timeline	30/04/19	14/06/19	
Planning and Design	30/04/19	07/05/19	
Planning	30/04/19	02/05/19	
Making Research	02/05/19	03/05/19	
Developing functional specification	03/05/19	07/05/19	
Design	07/05/19	10/05/19	
Create a style guide	07/05/19	08/05/19	
Build an Adobe XD prototype	08/05/19	10/05/19	
Developing site	13/05/19	31/05/19	
Visitor Side	13/05/19	27/05/19	
Developing Homepage	13/05/19	14/05/19	
Developing Search bar	14/05/19	14/05/19	
Developing Results page	15/05/19	17/05/19	
Developing Hotel specific page	20/05/19	22/05/19	
Developing Enquiry page	23/05/19	24/05/19	
Developing Contact page	27/05/19	27/05/19	
Admin side	28/05/19	31/05/19	
login section	28/05/19	28/05/19	
List of enquiries	29/05/19	29/05/19	
List of messages	30/05/19	30/05/19	
create a new establishment	31/05/19	31/05/19	
Testing	03/06/19	11/06/19	
Checking bugs	03/06/19	05/06/19	
Refactor code	06/06/19	07/06/19	
Get feedback on code	10/06/19	11/06/19	
Launch	13/06/19	13/06/19	
Submit	14/06/19	14/06/19	

3

## **Gantt Chart**

GANTT	<b></b>		May 2019 June 2019	June 2019							
Name	Begin date	End date	3 6 7 8 9 10 13 14 15 16 17 20 21 22 23 24 27 28 29 30 31 3 4 5 6 7 10 11 12	13							
Overall Porject timeline	30/04/19	14/06/19									
☐ ● Planning and Design	30/04/19	07/05/19									
Planning	30/04/19	02/05/19									
Making Research	02/05/19	03/05/19									
<ul> <li>Developing functional specificatio</li> </ul>	n 03/05/19	07/05/19									
⊡	07/05/19	10/05/19									
<ul> <li>Create a style guide</li> </ul>	07/05/19	08/05/19									
<ul> <li>Build an Adobe XD prototype</li> </ul>	08/05/19	10/05/19									
□    Developing site	13/05/19	31/05/19									
<ul><li>Visitor Side</li></ul>	13/05/19	27/05/19									
<ul> <li>Developing Homepage</li> </ul>	13/05/19	14/05/19									
<ul> <li>Developing Search bar</li> </ul>	14/05/19	14/05/19									
<ul> <li>Developing Results page</li> </ul>	15/05/19	17/05/19									
<ul> <li>Developing Hotel specific pag</li> </ul>	e 20/05/19	22/05/19									
<ul> <li>Developing Enquiry page</li> </ul>	23/05/19	24/05/19									
<ul> <li>Developing Contact page</li> </ul>	27/05/19	27/05/19									
	28/05/19	31/05/19									
<ul> <li>login section</li> </ul>	28/05/19	28/05/19									
<ul><li>List of enquiries</li></ul>	29/05/19	29/05/19									
<ul><li>List of messages</li></ul>	30/05/19	30/05/19									
<ul> <li>create a new establishment</li> </ul>	31/05/19	31/05/19									
□ • Testing	03/06/19	11/06/19									
<ul><li>Checking bugs</li></ul>	03/06/19	05/06/19									
<ul> <li>Refactor code</li> </ul>	06/06/19	07/06/19									
<ul> <li>Get feedback on code</li> </ul>	10/06/19	11/06/19									
Launch	13/06/19	13/06/19									
<ul><li>Submit</li></ul>	14/06/19	14/06/19									

Gantt Project 05-May-2019

**Resources Chart** 

GANTT.		$\subseteq$	May 20	19																				June I	2019							
Project			3	6	7	8	9	10	13	14	15	16	17	20	21	22	23	24	27	28	29	30	31	3	4	5	6	7	10	11	12	13
Name	De	fault role	· ·	· ·	,	U		10	10	17	10	10	.,	20	21	~~	20	27	21	20	20	00	01	U	-	U	U		10		12	10